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US Army Corps
of Engineers.

Location: Detroit, Ml

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region: V

Contractor: Detroit Reg. Conv./COBO Hall

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 725,000 SF

Bed Capacity: 970

48226

Address: 1 Washington Blvd., Detroit, Ml

Timeline

Assessment MA received 25 MAR 20
Construction MA received 30 MAR 20
Contract Awarded 31 MAR 20
Construction Start 31 MAR 20
Contractual Completion 09 APR 20
Estimated Completion 09 APR 20
Actual Completion 09 APR 20
Total Construction Duration 10 Days

on 11 APR 20.

Notes: 100% Complete; First patients arrived

TCF CENTER - DETROIT, MI

ARENA TO HEALTHCARE (A2HC)

Projected Bed Shortfall 07 JUN — 14 JUN
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Plans Key:
Blue = Patient rooms / beds

Pink/Purple: Nurse stations

Notes:

*2 Halls:

- Hall C (depicted on the right):
600 beds with negative
pressure for the entire hall

- Hall E: 370 beds with
negative pressure (no O2) for
the entire hall

*Facility is equipped with
oxygen lines and negative
pressure.

In Progress Photos

Back to Table of Contents
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<A MISSOURI ACF AT FLORISSANT- FLORISSANT, MO
US Army Corps HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Location: Florissant, MO Plans Key: EEE PATIENT ROOM
L P ISOLATION WING
MSC: Northwest Division (NWD oM
( ) Layout of 3 Floor sl b Bty
Total of 4 floors with similar ISOLATION HALL

FEMA Region: VI

K

|ay0ut WITH DOOR

ELEVATOR

Notes: / / /
118 Patient Units /A '
4 Nurse Stations "B 4 r/
12 Support Areas I / / ////

In Progress Photos
)

Contractor: Tarlton

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 45,000 SF

Bed Capacity: 118

Address: 55 Dunn Rd., Florissant, MO 63031

Timeline

Projected Bed Shortfall 07 JUN — 14 JUN

Assessment MA received 06 APR 20 Hlir
Construction MA received 06 APR 20

Contract Awarded 08 APR 20 e

Construction Start 08 APR 20 gge'”" Wiy _;Ho%is

Contractual Completion 12 APR 20

Estimated Completion 11 APR 20

Actual Completion 11 APR 20

Total Construction Duration 4 Days

Notes: 100% Complete; First patient admitted 15 Cape

APR. (?irardeau

COVID Convalescent Patient Room MG Toy Meets with Contractors

Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

ALASKA AIRLINES CENTER - ANCHORAGE, AK

Location: Anchorage, AK

MSC: Pacific Ocean Division (POD)

FEMA Region: X

Contractor: Nesser-Paug/Vick

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 196k SF

Bed Capacity: 51 (PH. 1A)

AK 99501

Address: 3550 Providence Drive, Anchorage,

Assessment MA received

27 MAR 20

Construction MA received

07 APR 20

Contract Awarded

09 APR 20 (PH. 1A)

Construction Start

09 APR 20 (PH. 1A)

Contractual Completion

17 APR 20 (PH.1A)

Estimated Completion

17 APR 20 (PH.1A)

Actual Completion

17 APR 20 (PH.1A)

Total Construction Duration

9 Days

Notes: 100% Complete

,‘-

ARENA TO HEALTHCARE (A2HC)

Sl
By

f £ l | ﬂvﬂﬁ o ) |

== g '|

| LY L

Phase 1A: 51 Beds (aux gym) +
Staff Clean Area
57 CTR; 6 USACE Employees

Back to Table of Contents

Phase 1B' 34 Beds
(Gymnastic Practice area)

In Progress Photos

Phase 2: 78 Beds
erected in Performance
Gym Area

As of 2807000MAY 20



US Army Corps

* WISCONSIN STATE FAIR EXPO CENTER - WEST ALLIS, WI

ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Pla

Rockford

Back to Table of Contents

As of 2807000MAY 20

|25 0d
Location: Wisconsin State Fair Expo Center Notes: . — =) —e %
MSC: Mississippi Valley Division (MVD) Floor Plan Layout of ACF at i w— o ) e ] |
Executing: Great Lakes & River Division (LRD) WI State Fairgrounds { O 3 Trrrrrn | CETTED sas)~ssanss
i L L Exposition Hall & il W—}M 1 T T
FEMA Region: V AN NN P - o Q VT B [ e B R e o FEREEE
3 A 1 ]| unuu {|
Contractor: Gilbane Building Company Hall C is shown for Design |- ?%_ D cHHHHH EEE | N ) ||
only so it is not factored into ﬁ - H H HALL A . HALLE. + HALL C
Type: Arena (A2HC) the overall bed capacity. == Hﬁ]zss BEDS H:JT H} 234BEDS [ | 3{ BEDS |
janaaas [k | T annnaafll K}
et Type: GOVID o = B E
Patient Type 296 beds with inline oo %H s5s Agfasess 5a9 HA%AL%ALW TH
Facility Size: 199k SF oxygen. fHH'H" B 7643EPS . HH [HHHH
- H’H:Hﬂ [ hIm:P B CEEEED | Seasan)
Bed Capacity: 530 234 beds with bottled oo o oooan T Fl
P ) - =
Address: 640 S. 84t St., West Allis, Wi oxygen. -4 v v ‘,,;-IE. v v G| P
M: ;
Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos
Assessment MA received 29 MAR 20 |
Construction MA received 07 APR 20 Fond duLac  sheboygan
Contract Awarded 07 APR 20 6
Construction Start 08 APR 20
Contractual Completion 18 APR 20
- - Madison ﬁ Milw aukee
Estimated Completion 18 APR 20
Actual Completion 17 APR 20 Racine
Total Construction Duration | 10 Days Bubugue oKenosha
Notes: 100% Complete Waukegan




El<Ac GIBSON MEDICAL CENTER - ALBUQUERQUE, NM
HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Location: Albuquerque, NM Notes: S

20 acute COVID Beds Patient Areas J=
180 non-acute COVID Beds Nurse/Admin
Areas

MSC: South Pacific Division (SPD)

FEMA Region: VI

Converted and restored
unoccupied sections of five
floors of an Inactive Hospital

Contractor: Weil Construction, Inc.

Type: Hotel (H2HC)

Patient Type: COVID Installed HVAC systems to
achieve negative pressure on

all floors

Facility Size: 160,000 SF

Bed Capacity: 200

Oxygen lines will run to patient
Address: 5400 Gibson Blvd. SE, Albuquerque, rooms on two floors

NM 87109

Typical Floor Plan

Assessment MA received 17 MAR 20
_Farmington
Construction MA received 01 APR 20
Contract Awarded 03 APR 20
Construction Start 04 APR 20
Contractual Completion 18 APR 20 Santa Fe
Estimated Completion 18 APR 20 | oSake 75
40
Actual Completion 18 APR 20 '
*uquerque
Total Construction Duration | 15 Days

Notes: 100% Complete;

Back to Table of Contents As of 2807000MAY20




\'W'\ MIYAMURA HIGH SCHOOL - GALLUP, NM
us Amy Corps ARENA TO HEALTHCARE (A2HC)

of Engineers.

Notes:

Location: Gallup, NM

MSC: South Pacific Division (SPD) Gym negatively pressurized

to safely house patients

FEMA Region: VI

Oxygen lines installed to
each patient pod

Contractor: Four Winds Joint Venture

Type: Arena (A2HC)

2 - Clean Vestibule 14'x6' - 1 EA

3 - Dirty Vestibule 14'x6' - 1 EA

|6 - Nurse Station - 12 EA
\17 - & Walkway - 276 LF

8 - Temporary Walls - 1,056 LF

9-5' Walkway - 105 LF

12-9' Walkway - 189 LF
£13.- Decontamination Vestibule - 99 SF

14 Handwash Sink 3'into aisle way max-20EA. =
(15 - Vestibule Door - § EA il
1[21- Patient Room 8'x8' - 60 EA

Patient Type: COVID

Facility Size: 12,000 SF

Bed Capacity: 60

LEGEND
mmmm Dirty Area

Address: 680 Boardman Ave., Gallup, NM
87301

s Clean Area

15TAOCRAMN @ “  mmmmm Ante Vestbules

Assessment MA received 17 MAR 20
_Farmington

Construction MA received 04 APR 20
Contract Awarded 05 APR 20
Construction Start 06 APR 20
Contractual Completion 20 APR 20 Santa Fe
Estimated Completion 19 APR 20 iﬁ""“ [
Actual Completion 19 APR 20 -

!'Albuquerque
Total Construction Duration | 14 Days i
Notes: 100% Complete; N M exi

Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

EJ<A MIAMIBEACHC

Location: Miami Beach, FL

MSC: South Atlantic Division (SAD)

FEMA Region: IV

Contractor: The Robins & Morton Group

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 1.4 M SF (overall)

Bed Capacity: 450

Address: 1901 Convention Center Drive,
Miami Beach, FL 33139

Timeline

Assessment MA received 17 MAR 20
Construction MA received 04 APR 20
Contract Awarded 06 APR 20
Construction Start 08 APR 20
Contractual Completion 20 APR 20
Estimated Completion 20 APR 20
Actual Completion 19 APR 20
Total Construction Duration 12 Days
Notes: 100% Complete; Completed 5 days
early.

Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

Tampa“® Lakeland

~St Petersburg

Cape Coral

ONVENTION CENTER - MIAMI BEACH, FL *
ARENA TO HEALTHCARE (A2HC)

| ———MEP EQUIP ON DOCK
| ——NON-FOOD DUMPSTERS
{ | | &comPACTOR
[ {4 ——MORGUE(DOCK 15)
[ (84 BODIES)
1/ || ,FUNERAL HOME PICK-
i TR A
-" LAUNDRY TRAILER
i

FDOCK‘M)
SOILED LINEN
HOLDING (DOCK 13)

TRASH HOLDING
(DOCK 12)

@70’ TANK
RMW/HAZ HOLDING
(DK 11)
| OPEN SOILED DOCKS 8-1
| STAFF TOILETS
—ARRIVING PATIENT
TRIAGE ZONE
AMBULANCE DROP
OFF ZONE (DOCKS 2-7)

Notes:

Zones A, C, D, and half
of B total 400 COVID-19
acute care pods

Top half of Zone B totals
50 COVID-19 ICU level
isolation pods

—DECON SHOWERS (DOCK 1)

Q =Th - H
\ 117
WTTTIT N d
ICU Care T b I PATIENT TRANSITION ZONE
1 R & d ¥ — - S SIDES G EE! SURE.

TEMPORA
THE NOR]

Melbourne

“Palm Bay

PortStLucie

West Palm
Beach

Boca Raton
Coral Spnngf O
“OPompano Beach

Complete Facility

Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

SUBURBAN COLLECTION SHOWPLACE - NOVI, Ml

ARENA TO HEALTHCARE (A2HC)

Location: Novi, Ml

Plans Key:

MSC: Great Lakes and Rivers Division (LRD)

Blue = Patient rooms / beds
Pink/Purple: Nurse stations

FEMA Region: V

Notes:

Contractor: Gilbane Federal

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 250k SF

Bed Capacity: 250

Address: 46100 Grand River Ave., Novi, Ml
48374

250 patient units including
plumbed oxygen.

12 Nurse Stations

900 SF Built-In Pharmacy
*Facility is equipped with
oxygen lines and negative
pressure.

As revised on 10 April
250 beds

R,

Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

‘ L Hnualtl v‘
Assessment MA received 30 MAR 20 i
Construction MA received 05 APR 20 ids { Flint s pE—— e 2 T2
Contract Awarded 05 APR 20 ‘Lansing B |
Construction Start 06 APR 20 ' ; B J

g Chatt
Contractual Completion 20 APR 20 o S Ran A*Detrgiﬁ,:‘- Tk gl
. . O ©__|_~/7Windsor ; Sl

Estimated Completion 20 APR 20 ‘ o A
Actual Completion 20 APR 20 e =

D -
Total Construction Duration 15 Days ' Toledo : P 4 4 1 e

- 3 — , :
. . 0 '! = 4 Y N e : %

%ngg% Complete; Date Patients Arrived: ‘ National Guard Leadership Tour Completed Facility Signage

Back to Table of Contents

As of 2807000MAY 20



10
\'ﬁ'\ PORTERVILLE DEVELOPMENT CENTER - PORTERVILLE, CA *
HOTEL TO HEALTHCARE (H2HC) .

of Engineers.

Location: Porterville, CA Notes: — S
MSC: South Pacific Division (SPD) 6 buildings with an o
average of 41 beds — .
FEMA Region: Region IX per building .:»; BT T ‘3 =L rE = N
e B o iy 1._'-1- - v -3 r =

Contractor: Herman Construction Group, Inc. e -_:"‘ =] - X _,,f - -

. Tou = - Sl =R
Type: Hotel (H2HC) = :

Patient Type: COVID

Facility Size: Varies

Bed Capacity: 246

Address: 26501 Ave. 140, Porterville, CA
93257

Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

Assessment MA received 24 MAR 20 ¥ V*“‘” Bion

Construction MA received 02 APR 20

Contract Awarded 05 APR 20

Construction Start 08 APR 20 o .

Contractual Completion 21 APR 20 W wislld, v

Estimated Completion 21 APR 20 £ e\ suiigts

Actual Completion 21 APR 20 ¥k Lo,skAngeIes ) B

Total Construction Duration 14 Days LongBeach’ A"'::':m“;’!':?"pdiﬂgm o
purieta

Notes: 100% Complete; ,gc:nsme

Back to Table of Contents As of 2807000MAY20




* WESTCHESTER COUNTY CENTER — WHITE PLAINS, NY
ARENA TO HEALTHCARE (A2HC)

of Engineers.

Location: White Plains, NY

Notes: Site plan - upper
location interior with 54 beds -
lower location new temporary
tents with 56 beds.

Floor plans: blue — patient
rooms; pink - nurse stations

MSC: North Atlantic Division (NAD)

Parking for Bronx
River Trailway

FEMA Region: 1l

Contractor: Haugland Energy Group, LLC.

Type: Arena (A2HC) i = B ,‘_1 = N i

i

Patient Type: COVID

B 218\Tarrytown
Rd Parking

Facility Size: 60,000 SF

Bed Capacity: 110

Address: 198 Central Avenue, White Plains,
NY 10606

Timeline Projected Bed Shortfall 07 JUN — 14 JUN

Assessment MA received 18 MAR 20 L TV Qyaterbury o -
gc_ranton 54/ ‘ v
Construction MA received 23 MAR 20 FEL Y - 6 Bﬂr‘id t 7
A\ gepor d.Sou
Contract Awarded 27 MAR 20 | 6 NewJariay <
Construction Start 27 MAR 20 | ':z:f) N/ e T
6 NEW YOIK
Contractual Completion 22 APR 20 Allentown— &3 Ne‘/’Y g
- ) U Edison
Estimated Completion 22 APR 20 : $'s
Reading |
Actual Completion 22 APR 20 : Trenton
Total Construction Duration 27 Days l.’hilra delphia TomsR
) o . Toms River : ;
Notes: 100% Complete » ' Nedtiais: Tent Build Out Interior Build Out

Back to Table of Contents As of 2807000MAY20




<A UNITED MEDICAL CENTER — WASHINGTON, DC -
US Army Corps ARENA TO HEALTHCARE (A2HC)

of Engineers.

Location: Washington, D.C. M?ﬁ:mw I Plans Key: s
: — Proposed TenlCNIS Location . 6 X CMS Set up OutSide Of 49'-0" (6 Pods 2" Apart)
MSC: North Atlantic Division (NAD) the UMC in the parking e s
ion- lot. (T T..TT 1
FEMA Region: Il o o
- CMS’s to be set up inside e Odirnisad GP‘ .
Contractor: Patriot of a tent. L Tent Area : —_
Unit Entry 8'-0" wide corridor Secure|Fire Exit
Type: Arena (A2HC) i Doffing
Patient Type: COVID - 06MAY20:
Contractor sent ey St s
Facility Size: 140,000 SF Release of Claims to and Seamiess Flooring
NAB
Bed Capacity: 6 CMS units - 07MAY20 — Present: Submitted Layout for Inside of the Tent —
_ Working on final close Nurses Stations and Wrap Around Services are
Address: 1310 Southern Ave SE, ; ; ;
Washington, DG 20032 out documents being Completed by City of Washington, DC

Timeline

Assessment MA received N/A
Construction MA received 07 APR 20 VL.
v
Contract Awarded 08 APR 20 e nd” Beltimore
Construction Start 09 APR 20 Y Dover “
Contractual Completion 22 APR 20 / Annapolis F
— Washington ©
Estimated Completion 22 APR 20 i r : 4‘
Actual Completion 22 APR 20 (
Total Construction Duration | 14 Days Harisonbiurg
Notes: 100% Complete; DC is working on the :
wrap around services and finishing up the site. l.:"‘al"“'-‘“
Estimated opening of the facility is mid May.

Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

* NEW BRIDGE-BERGEN MEDICAL CENTER - PARAMUS, NJ

Location: Paramus, NJ

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: CONTI Federal Services, LLC.

Type: Arena (A2HC)

Patient Type: NON-COVID

Facility Size: 6,000 SF

Bed Capacity: 30

Address: 230 E Ridgewood Ave, Paramus,
NJ 07652

Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

Assessment MA received 23 MAR 20 ,fcmnmn 4/ E
Construction MA received 29 MAR 20 6 Bridgeport d.So1
Contract Awarded 08 APR 20 O- o '*’ )
. e /
Construction Start 09 APR 20 7 Y, New;Yérk New York
Contractual Completion 23 APR 20 Jipatonn gy Edsoi
Estimated Completion 23 APR 20 Reading 7
Actual Completion 22 APR 20 y Jrejton
Total Construction Duration | 14 Days / Philadelphia TomsRiver
Notes: 100% Complete; . Nedihis

ARENA TO HEALTHCARE (A2HC)

Notes

Gym is planned to hold 30
beds.

[BERGEN NEW BRIDGE MEDICAL CENTER  wiazozs |
(GYMNASIUM COVID ACF

LS 1.1

- Waterbury

Back to Table of Contents As of 2807000MAY20




* METRO SOUTH MEDICAL CENTER — BLUE ISLAND, IL
HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Location: Blue Island, IL

Notes: W

gzzaning (top center)
) L. . B Fatient intake B Tier 3 (27 beds) * ol
MSC: Great Lakes & Ohio River Div. (LRD) Plans have Pallend food calering Tier 2 (6 beds) .-1.
. Staff food catering Tier 1 (16 beds) ~
FEMA Region: V been adjusted First Floor {top r
resultingin a Stafil PPE/Changing/ Admin
Tier 2 (14 bads) I Tier 3 (23 bads)

Contractor: Clark Construction Group, LLC. slightly lower

Second Floor (middie lef

bed count I Equipment cleaning area
Type: Hotel (H2HC) than what is Tier 2 (17 bads) [ Tier 3 (55 beds)
depicted i .Thi Flogr {middl 11
Patient Type: COVID ‘Tf::;kg?hed:; I Tior 3 (35 bads)
1]
Facility Size: 281,256 SF Tiar 2 (66 beds) [ Tior 3 (57 beds)
Fifth Flagr (batbom |
Bed Capacity: 585 Tier 1 (3 beds) B Tier 2 (53 beds)
Tier 2 (69 bads)
. i r m Can
Address: 12935 S Gregory St., Blue Island, Tr2 [gﬂ*“—'ﬂ—'im'—“—tﬂg M;L,f

IL 60406

Assessment MA received 22 MAR 20 Waukegan

Rockford ¥
Construction MA received 27 MAR 20 Q
Contract Awarded 29 MAR 20
Construction Start 30 MAR 20 Chicago
Contractual Completion 24 APR 20 Aumm

Hlinoi Ga

Estimated Completion 23 APR 20 ’k ry
Actual Completion 23 APR 20 —
Total Construction Duration 25 Days D
Notes: 100% Complete 30 6

Back to Table of Contents As of 2807000MAY20




ol <A SHERMAN HOSPITAL — ELGIN, IL
US Army Corps HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Location: Elgin, IL SOILED
. . CLEAN
MSC: Great Lakes & Ohio River Div. (LRD) PATIENT
FEMA Region: V STAFF
NURSE STATION

Contractor: Turner Construction Company @, EXISTING HANDWASH

SINK LOCATION

W PROPOSED NEW
HANDWASH SINK

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 371,000 SF

SOILED
W cLean
PATIENT
STAFF
NURSE STATION

SOILED
CLEAN
PATIENT

STAFF
) EXISTING HANDWASH
NURSE STATION T SIMK LOCATION
@ EXISTING HANDWASH W PROPOSED NEW
SINK LOCATION HANDWASH SINK
® PROPOSED NEW EXISTING SHOWER

Bed Capacity: 274

Address: 901 Center St., Elgin, IL 60120

Assessment MA received 22 MAR 20 . 'Y Waukegan

Construction MA received 27 MAR 20 {SQCkbrd ‘. i

Contract Awarded 29 MAR 20 o - *

Construction Start 30 MAR 20 g D Chicago
Contractual Completion 24 APR 20  ilinois ; "?;Au“g\‘ 1 A
Estimated Completion 23 APR 20 | , AL G:Try 3
Actual Completion 23 APR 20 —— A" |

Total Construction Duration | 25 Days ~D-

Notes: 100% Complete 6 6 '

Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

MCCORMICK PLACE - CHICAGO, IL

ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview

Location: Chicago, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region: V

Contractor: Metro. Pier and Expo. Authority

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 1.5M SF

Bed Capacity: 3,000

60616

Address: 2301 S King Dr., Chicago, IL

Assessment MA received 22 MAR 20
Construction MA received 26 MAR 20
Contract Awarded 28 MAR 20
Construction Start 29 MAR 20
Contractual Completion 24 APR 20
Estimated Completion 24 APR 20
Actual Completion 23 APR 20
Total Construction Duration | 26 Days

admitted 15 APR 20.

Notes: 100% Complete; First patient

“‘R‘ock ford

Aurora

Hlinois £

D

o ©

Waukegan

>k

Chicago

Gary
O S

Plans Key:
Yellow= Patient pods

Pink = Medical areas
Orange = Toilets

Notes:
Hall A has 1750 low acuity
beds

Hall B has 750 medium acuity
beds

Hall C has 500 low acuity
beds

Back to Table of Contents
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* HAGERSTOWN CORR. FACILITY - HAGERSTOWN, MD
s Ay HOTEL TO HEALTHCARE (H2HC)

US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Hagerstown, MD

MSC: North Atlantic Division (NAD)

FEMA Region: Il

Contractor: Clark Construction Group, LLC.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 61,000 SF

Bed Capacity: 0

Address: 18601 Roxbury Rd Hagerstown,
MD 21746

Assessment MA received 17 MAR 20

Construction MA received 03 APR 20

Contract Awarded 10 APR 20
Construction Start 13 APR 20
Contractual Completion 24 APR 20
Estimated Completion 24 APR 20

24 APR 20

Actual Completion

Total Construction Duration 12 Days

Notes: At 25% Construction Completion,
project was handed over to the state to
complete construction..

v
Hanisonburg

Slaunton

] 3 v ,““ \ 'v
Timeline Projected Bed Shortfall 07 JUN — 14 JUN

e
v
e fand [ Balimore
Annapolis
Washington °
> U

3

Dover

COVID

Plans Key:

Refurbish closed
correctional facility for

prisoners.

Notes

- Termination letter was
issued to the contractor

- 23 APR 20. Original
plan was to provide a
bed capacity of 192.

In Progress Photos

Last 24 and Next 24:
Finalize contract
documents by

beginning of next
week (week of 11

MAY).

As of 2807000MAY 20



] <A WESTLAKE HOSPITAL — MELROSE PARK, IL
U ey Cors HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Alternate Care Facility Overview

Location: Melrose Park, IL T

Ground floor {top middis)
I - Support area T

MSC: Great Lakes & Ohio River Div. (LRD)

First floor (fop raht)
- Lo scuity (30 beds) - Support area
- High acuity (13 beds)

FEMA Region: V

eament
Basement Ground Fioor Ist Floor CISCHARGE

AT - UTERTEED
[ com [ comerson

Contractor: Bulley & Andrews Second floor (micdle left) £

- Low acuity (20 beds) - High acuity (33 beds)

- Medivm scuity (40 beds)

Type: Hotel (H2HC) i -
Third floor (middle center) e i i ﬂi 2
i : - Low scuity (& beds) - High acuity (35 beds) ' j‘i -
Patient Type: COVID - Medium scuity (44 beds) L SR L
Facility Size: 840,000 SF Fourth fioor (middle center) ) .
- Low acuity (32 beds) - Moderate acuity (45 beds) .
Bed Capacity: 430 Fith floor (middle center)
- Moderate acuity (52 beds) -_l B - B
. it >
Address: 12225 W Lake St., Melrose Park, Sicth fisor (middle center)
IL 60160 - Low acuity (13 beds) - Maoderate scuity (37 bads)

5th Floos 6th Floor Penthouse

Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

Timeline

Assessment MA received 22 MAR 20 Waukegan
Construction MA received 22 MAR 20 .,_’Rockford [

Contract Awarded 05 APR 20

Construction Start 06 APR 20 s Chicago
Contractual Completion 24 APR 20 Miino {Aumj

Estimated Completion 24 APR 20 ,9‘?”
Actual Completion 24 APR 20 —

Total Construction Duration | 19 Days 04

Notes: 100% Complete; - — e
90 inline oxygen, med gas, and vacuum @ E’
218 inline oxygen and vacuum

View of High/Moderate Acuity Patient Space
Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

SUNY STONY BROOK — STONY BROOK, NY
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview

Location: Stony Brook, NY

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: Turner Construction Company

Type: Arena (A2HC)

Patient Type: COVID & NON-COVID

Facility Size: 255,676 SF

Bed Capacity: 1,028

NY 11794

Address: 100 Nichols Road, Stony Brook,

Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

—— Waterbury
Assessment MA received 18 MAR 20 /Scranton T
O\A i ' .
Construction MA received 23 MAR 20 ‘ 67 Bridgeport wse,
; L =
Contract Awarded/NTP 29 MAR 20 7 New Jereay ) .
Construction Start 29 MAR 20 @ o ' , 4 New York
Newyork =" YO
Contractual Completion 24 APR 20 Allentown.— T3 ¥
> _Edison
Estimated Completion 26 APR 20 ’ By
Reading |
Actual Completion 26 APR 20 i Trenton
Total Construction Duration 29 Days It’hllradelphla s
%  Toms River
Notes: 100% Complete

3188y

New

*

Notes:
TENT #1
361'x164' :
Bed Breakdown e Y R
. Exit#1 /% " A S " g . »’
270 COVID, -
e 758 Non-COVID A
¢ Final | EXISTING FENCE |
. e
walkthrough with e el
FEMA and NYS //4 ) , i
/ !‘ - y) - — —
occurred on 25 4 ; VST ] | UNIVERSITY
- : s y N'— PEDESTRIAN
APR. g bl . WALKWAY

TENT #4

180'x164' S TR 3
DO NOT ENTER -
CONSTRUCTION SIGN

& Entrance/ M
Exit #2

o =y
B R HYDRANT]|

g

246'x132'

Back to Table of Contents As of 2807000MAY20




* COLORADO CONVENTION CENTER - DENVER, COLORADO *
ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

Location: Denver, CO

B cean
_ P ) HANDWASH STATION AND

MSC: South Pacific Division (SPD) B [INKING FOUNTAIN ‘ R
FEMA Region: VIII (] nurrimion e —
4 £ __

: . P B soueo e T
Contractor: ECC Environmental LLC. £ ] s
o NURSE STATION e —

Type: Arena (A2HC) Al [ SETHEtL. v mige ~ D s =
. _;1 ot e . PATIENT ROOM M—c__f_—EEq
Patient Type: COVID ; L ‘| BARIATRIC PATIENT ROOM B
.
Facility Size: 584,000 SF M AEsuscriaTion pATIENT Roow o
| sEssssaiscs f snczapscasy N

B rLex space
(] PHARMACY (ENCLOSED W! DOOR)

Bed Capacity: 1,243

Address: 700 14t St., Denver, CO 80202

[_ EXISTING TOILET ROOMS

Assessment MA received 19 MAR 20 ___jcheenne
Construction MA received 01 APR 20
Contract Awarded 05 APR 20 R conte
nGreeIey
Construction Start 09 APR 20 7
:Longmont 3
Contractual Completion 27 APR 20 L Eauer
Estimated Completion 27 APR 20 ‘ *""“ —
Actual Completion 24 APR 20
Total Construction Duration 16 Days
Coloradt Coloradd
CSprings

Notes: 100% Complete;

Back to Table of Contents As of 2807000MAY20
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US Army Corps
of Engineers.

Alternate Care Facility Overview

SUNY OLD WESTBURY — OLD WESTBURY, NY

Location: Old Westbury, NY

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: AECOM Technical Services, Inc.

Type: Arena (A2HC)

Patient Type: COVID & NON-COVID

Facility Size: 207,000 SF

Bed Capacity: 1,024

NY 11568

Address: 223 Store Hill Road, Old Westbury,

Timeline PrOJected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

Assessment MA received 18 MAR 20
Construction MA received 23 MAR 20
Contract Awarded 29 MAR 20
Construction Start 31 MAR 20
Contractual Completion 27 APR 20
Estimated Completion 27 APR 20
Actual Completion 27 APR 20
Total Construction Duration 28 Days

Notes: 100% Complete;

ARENA TO HEALTHCARE (A2HC)

Plans Key:
Blue = COVID ventilator-

capable layout; 699 total
beds

Blue w/ red stripes: COVID
non-ventilator capable
layout; 221 total beds

Orange: Non-COVID; 104
total beds

920 COVID

104 NON-COVID

rfscranton ‘ E | W"“"b"’Y ¥ == ‘ - :

/)Q;». ? 6 s g ik - == = Ay 1y
Bridgeport’ Cong land Sour | ST TR—— U e A ) =
L ﬁjb New Jer :

 Fomoh o

Allentown U ‘Z/\
,_Reading‘

’Tren‘ton

7 Philadelphia.Toms River

Back to Table of Contents As of 2807000MAY20




<A ST. FRANCIS HOSPITAL — TRENTON, NJ
US Army Corps HOTEL TO HEALTHCARE (H2HC)

of Engineers

Notes

Location: Trenton, NJ

MSC: North Atlantic Division (NAD) 4% floor: 11 Rooms. 22

th
Beds 4™ Floor

6t floor: 8 Rooms, 15 Beds \

Total 37 Beds

FEMA Region: I

Contractor: TDX Sand Point Services

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 6,000 SF

Bed Capacity: 37

Address: 601 Hamilton Ave, Trenton, NJ
08629

Assessment MA received 23 MAR 20 - . 6 ,‘?watabury i
«(.)Scyanton ‘ i 4
Construction MA received 29 MAR 20 re\ ™ S ) | vl ~%
y Bridgep(grt Tona Islantisey
Contract Awarded 13 APR 20 |\ E’ New Jare ‘
Construction Start 14 APR 20 | @ / a( .
Contractual Completion 27 APR 20 Allentown U Y "
7 — son
Estimated Completion 28 APR 20 ’ -f
Reading |
Actual Completion 28 APR 20 i *enton
Total Construction Duration | 14 Days : I;"hll‘éd elphiaToms i
. , Toms River
Notes: 100% Complete ! l
lew Jarsay

Back to Table of Contents

Timeline Projected Bed Shortfall 07 JUN — 14 JUN Site Visit Photos

6t Floor

Eiﬁ“? R

As of 2807000MAY 20



E)sAc ATSA BIYAAZH SCHOOL (NAVAJO NATION) — SHIPROCK, NM  <fe
of Engirecra™ ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

Location: Shiprock, NM Notes:

MSC: South Pacific Division (SPD)

Facility contains

e 40 patient cubes

*  Plumbed oxygen
to each cube

* Four nurses’

FEMA Region: IX

Contractor: Four Winds Mechanical HTC/AC,
Inc.

Type: Arena (A2HC) stations _
* No negative
Patient Type: NON-COVID pressure

Facility Size: 7,400 SF

Bed Capacity: 40

Address: 1416 Pinon Drive, Shiprock, NM
87402

Assessment MA received 04 APR 20
* _Farmington
Construction MA received 15 APR 20
Contract Awarded 17 APR 20
Construction Start 18 APR 20
Contractual Completion 01 MAY 20
r§anta Fe
Estimated Completion 29 APR 20 Gallup 9
Actual Completion 29 APR 20 v
. . _Albuguerque

Total Construction Duration 14 Days ]
Notes: 100% Complete

New Mexi

Back to Table of Contents As of 2807000MAY20




*NEW BRIDGE-BERGEN MED CTR PARKING LOT - PARAMUS, NJ

US Army Corps
of Engineers.

Location: Paramus, NJ

MSC: North Atlantic Division (NAD)

FEMA Region: I

Contractor: DynCorp International

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 27,000 SF

Bed Capacity: 100

NJ 07652

Address: 230 E Ridgewood Ave, Paramus,

Reading

Assessment MA received 23 MAR 20
Construction MA received 29 MAR 20
Contract Awarded 14 APR 20
Construction Start 15 APR 20
Contractual Completion 29 APR 20
Estimated Completion 29 APR 20
Actual Completion 29 APR 20
Total Construction Duration | 15 Days

Notes: 100% Complete;

ARENA TO HEALTHCARE (A2HC)

0

Notes

Tent will be erected in
parking lot to fit 100 beds.

T —T-T~T~T~ CT-T—T~T+—~

(==

J—

.

_‘\J
_‘: L\u
=
i
—
— !
— 1
| |
—
—
—

- argru o)

=] ZS]

Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

| Waterbury

Scranton 54/ f
0 2 ) 4
A7) Bridgeg_ort 1
6"’ New Jarsay
= A A
476 g Nev Yor
New York

Allentown 5
0 Edison
o’

Trenton

, Phlladelphia _Toms River

Back to Table of Contents

¢
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US Army Corps
of Engineers.

Location: New York, NY

MSC: North Atlantic Division (NAD)

FEMA Region: 1l

JAVITS CENTER — NEW YORK, NY

ARENA TO HEALTHCARE (A2HC)

Contractor: NYCC Op. Corp.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 470,000 SF

Bed Capacity: 2,106

10014.

Address: 655 West 34th St., New York, NY

Timeline Projected Bed Shortfall 07 JUN — 14 JUN

11 APR 20.

Notes: 100% Complete; First patient arrived

- s Waterbury
Assessment MA received 22 MAR 20 Scranton {54 T
P s
Construction MA received 23 MAR 20 87 Bridgeport
Contract Awarded 25 MAR 20 @' New Jerday e
. P 1 7 j /'

Construction Start 30 MAR 20 75 . Bl New Yor
Contractual Completion 30 APR 20 Allentown 6 A7

: : 0 Edison
Estimated Completion 30 APR 20 y

Reading

Actual Completion 24 APR 20 y Tren'ton
Total Construction Duration 26 Days

Philadelphia TomsRiver

{
:

New Jarsay

Plans Key:
Blue: Patient rooms / beds

Pink/Purple: Nurse stations

Notes
1st floor: 652 beds with 1,304
bed surge capacity

3" Floor: 946 bed with 1,892
bed surge capacity

Also includes 508 beds with
1,016 bed surge capacity
(FMS area)

™ T Y P

Back to Table of Contents

- —

AN Ml'ﬁ .

T e

T F
|

[ =il

[

i

=

P - — = p— . S— - —

> s
) . Y

In Progress Photos
N S ™ : e
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* THE RANCH EVENTS COMPLEX -— LOVELAND, CO
ARENA TO HEALTHCARE (A2HC)

of Engineers.

Alternate Care Facility Overview

Location: Loveland, CO

enrroEr [ Ao v sranon [ saer ovasce
GFCONTAN

[

MSC: South Pacific Division (SPD)

FEMA Region: VIII

Contractor: AECOM Tech. Services LLC

Y

Travel Staff Break
Corridor Room

Type: Arena (A2HC)

Patient Type: COVID
Flex
Space

Facility Size: 374,000 SF

Bed Capacity: 192 192 single beds (8'x8’) with
internal/external nurse break areas,

restrooms/showers

Address: 5280 Arena Cir, Loveland, CO
80538

Timeline

41212020
427.09PM

Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

. ,Cheyenne

Assessment MA received 03 APR 20 P State Turnover Walk Through
Construction MA received 10 APR 20 L oA | o
Contract Awarded 08 APR 20 Fe ot

. ::Greeley
Construction Start 11 APR 20 D

:Longmont
Contractual Completion 10 MAY 20 10
Estimated Completion 01 MAY 20 Peye o 4 .
Actual Completion 01 MAY 20 2 . - :
Total Construction Duration 21 Days B & £

! Colorad Coloradd .- -
/Springs Completed Patient Rooms

Notes: 100% Complete

Back to Table of Contents As of 2807000MAY20




* CHINLE COMMUNITY CENTER (NAVAJO NATION) — CHINLE, AZ *

US Army Corps
of Engineers.

ARENA TO HEALTHCARE (A2HC)

Plans

Alternate Care Facility Overview

Location: Chinle, AZ

MSC: South Pacific Division (SPD)

FEMA Region: IX

Contractor: Weil Construction, Inc.

Type: Arena (A2HC)

Patient Type: NON-COVID

Facility Size: 15,000 SF

Bed Capacity: 50

Address: US 191, Mile 448, Chinle, AZ,
86503

Assessment MA received 04 APR 20
Construction MA received 15 APR 20
Contract Awarded 17 APR 20
Construction Start 18 APR 20
Contractual Completion 01 MAY 20
Estimated Completion 01 MAY 20
Actual Completion 01 MAY 20
Total Construction Duration 14 Days
Notes: 100% Complete

Timeline Projected Bed Shortfall 07 JUN — 14 JUN

160

~g-——par £c

3
Pregcoﬂ
w
)
\
Arizona

{
. Pt“’,.e.’.‘,lin‘ Mesa

Notes:

Facility will contain

» 50 patient cubes

* Plumbed oxygen
to each cube

* Six nurses’
stations

* No negative
pressure

CHINLE COMMUNITY CENTER CONCEPTUAL SITE PLAN

PATIENT
ENTRANCE/EXIT 3

|

#81all showers 1o be located at Wildeat Den

In Progress Photos

Back to Table of Contents
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* EAST ORANGE GENERAL HOSPITAL — EAST ORANGE, NJ
HOTEL TO HEALTHCARE (H2HC)

of Engineers. =
Alternate Care Facility Overview Plans

Location: East Orange, NJ

MSC: North Atlantic Division (NAD) Notes

6 floors planned for use for
capacity totaling 250 beds

FEMA Region: I

9BEDS

01 ¢]
SoGE_Pi
A
e | as | mm e e |
SEER IR . e
THYEFErEy T -
- 5 | |
T T 0 0 ]
|
s 3 s i
- 6] i

Contractor: Cutting Edge LLC

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 40,000 SF

Bed Capacity: 250

Address: 240 Central Ave, East Orange, NJ
07018

Timeline Projected Bed Shortfall 07 JUN — 14 JUN In Progress Photos

| Watetbury e g ST e ==

Assessment MA received 23 MAR 20 ,fcranton 54/ T : i 3 ' .
Construction MA received 29 MAR 20 67 Bridgeport/’; "
Contract Awarded 07 APR 20 ; 6 e Jarse)
Construction Start 09 APR 20 @ ijr/k New York
Contractual Completion 05 MAY 20 Allgntown — d[.“

0 Edison
Estimated Completion 05 MAY 20 7

Reading
Actual Completion 03 MAY 20 q Trenton
Total Construction Duration | 25 Days
Philadelphia i
) hiladelphia Toms River
Notes: 100% Complete \
New Jarsay

Back to Table of Contents As of 2807000MAY20




* WALTER E. WASHINGTON CONV. CNTR - WASHINGTON, D.C.

US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Walt. Wash. Conv. Center

MSC: North Atlantic Division (NAD)

FEMA Region: llI

Contractor: Hensel Phelps Construction Co.

Type: Arena (A2HC)

Patient Type: COVID & NON-COVID

Facility Size: 2,300,000 SF

Beds Capacity: 443

Washington, D.C. 20001

Address: 801 Mt Vernon PL. NW,

Assessment MA received 17 MAR 20
Construction MA received 07 APR 20
Contract Awarded 16 APR 20
Construction Start 22 APR 20
Contractual Completion 08 MAY 20
Estimated Completion 08 MAY 20
Actual Completion 08 MAY 20
Total Construction Duration 17 Days

Notes: 100% Complete

ARENA TO HEALTHCARE (A2HC)

Plans Key:
- Set up beds on the Lower

level (Hall A) only.

Notes:
- 29 APR 20: Contract
definitized

- Executed changes AA,
AB, AC, and AD

- 11 MAY 20: Press
conference with DC
mayor

- 12 MAY 20: AAR

Meryland © Baltimore

Dover
Annapolis
Washington °
v

0

Harrisonburg

Staunton

Back to Table of Contents As of 2807000MAY20




* 210 ARNG REGIONAL TRAINING INSTITUTE —= ST. CROIX, USVI
HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Alternate Care Facility Overview

Location: St. Croix, USVI

Nurse Station = f N .
MSC: South Atlantic Division (SAD) Double Occupancy £ I ‘f))? }
Acute Care Rooms e mu ] 0 MEDICAL
FEMA Region: I - LR = sTorace
Admin / Storage Area = ———— PHARMACY
Contractor: CONTI Federal Services, LLC. =
AC1 ACT
Type: Hotel (H2HC) ACZ - ACE
/
Patient Type: COVID i - Ao
ACa #] ACTO
Facility Size: 44,788 SF

ACD ACTA

0 -

}*::

Bed Capacity: 24

AC6 AC12 R

i
——
1

Address: Rural Route #1 Box 9200
Kingshill, St Croix 00850 USVI

First Floor

Timeline Projected Bed Shortfall 07 JUN — 14 JUN
In Progress Photos

Assessment MA received 12 APR 20

‘Aredbo San Juan

Construction MA received 13 APR 20 'y et Charlotte Bfmm!mw

A Amdlie \
Contract Awarded 17 APR 20 i SLANDS
Construction Start 24 APR 20 e Joie " PUERIORICO : H
Contractual Completion 26 MAY 20 '
e Guayama
Estimated Completion 08 MAY 20 ‘
Actual Completion 08 MAY 20

US YIRGIN

Total Construction Duration | 15 Days RS

e T
Notes: 100% Complete; AR T L e
Nurse Cleaning Area Finalized Hallway with Patient Rooms

Back to Table of Contents As of 2807000MAY20




US Army Corps
of Engineers.

Location: Oklahoma City, OK

INTEGRIS BAPTIST - PORTLAND CAMPUS - OKC, OK
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview

MSC: Southwestern Division (SWD)

FEMA Region: VI

FEMA MATO ($): $2,281,693 (Definitized)

Type: Hospital

Patient Type: COVID

Facility Size: 400,000 SF

Beds: 110 beds

Address: 5501 N Portland, Oklahoma City, OK 73112

KTR: Manhattan Construction Company
Award Amount: CLIN 2 = $2.28M

Deflnltlzatlon Date 05MAY20 (After 1600 due to

T| m eI ine

Assessment MA received 10 APR 20
Construction MA received 23 APR 20
Contract Awarded 26 APR 20
Construction Start 27 APR 20
Contractual Completion 13 MAY 20
Estimated Completion 08 MAY 20
Actual Completion 08 MAY 20
Total Construction Duration 12 Days
Percent Complete 100%

Notes: All contractual requirements have been

completed by the Contractor.

Notes:
Construction is complete.

All Punch list items & Final
cleaning completed.

E dmond

Qklahom a3

Cklahgma
. *

Norman

Projected Heat Map + 3 weeks

ar-TpRe
"Tulsa District

As of 2807000MAY 20



US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Tulsa, OK

MSC: Southwestern Division (SWD)

FEMA Region: VI

FEMA MATO ($): $6,018,307 (Definitized)

Type: Hospital

Patient Type: COVID

Facility Size: 74,200 SF

Beds: 125 Rooms

Address: 744 W 9t Street, Tulsa, OK 74127

KTR: Manhattan Construction Company
Award Amount: CLIN 1 = $6.02M
Definitization Date: 05MAY20 (After 1600 due to

Timeline

Assessment MA received 10 APR 20
Construction MA received 23 APR 20
Contract Awarded 26 APR 20
Construction Start 27 APR 20
Contractual Completion 13 MAY 20
Estimated Completion 10 MAY 20
Actual Completion 10 MAY 20
Total Construction Duration 14 Days
Percent Complete 100%
Notes: All contractual requirements have been
completed by the Contractor.

OSU MEDICAL CENTER - TULSA, OK

EXISTING HOSPITAL

Plans

I
Musskage

Okmulgee

Notes:

Construction is complete.

All punch list items & final
cleaning have been completed
and the substantial completion
letter has been sent to the
contractor.

Minor training on new equipment
continues for facility personnel.

As of 2807000MAY 20



* EUGENE RIVER AVENUE FACILITY — EUGENE, OR
HOTEL TO HEALTHCARE (H2HC)

of Engineers.

Location: Eugene, OR Notes: GENERAL LAYOUT {
MSC: Northwest Division (NWD) GENERAL LAYOUT (right) 30*'@, o5 | R -
Scope Items:

FEMA Region: X

- Utility upgrade/repair of
HVAC!/elec./plumbing systems
- Interior renovation of patient/staff/bath

we (stat [l
Break |

Room «.ai

Contractor: Turner Construction Company el
Ty

Type: Hotel (H2HC) rooms N L NBatrosin |
) - Upgrade of nurse call system and IT AN e — L=

Patient Type: COVID infrastructure ;
. - Upgrade of interior/exterior securi

Facility Size: 18,550 SF fea?l?res v

- Repair existing ext. fencing
- Partitions (COVID/presumed COVID)

Note: COVID/presumed COVID separated by Overtow L1 ‘ AL it
walls/secured doors and constructed partitions [ = e J‘ | ﬁﬁl- '*"?;"Jfa
= eSS e

Q " "] ; —

| e o pe 2 o Pod C Guest Entrance

In Progress Photos

Bed Capacity: 42

Address: 100 River Ave, Eugene, OR 97404

Timeline

Assessment MA received 03 APR 20 101
NWH? ortland

Construction MA received 16 APR 20
Contract Awarded 17 APR 20
Construction Start 18 APR 20 Salem
Contractual Completion 15 MAY 20
Estimated Completion 13 MAY 20
Actual Completion 13 MAY 20

- . ‘ugene ‘Bend
Total Construction Duration | 26 Days &

Notes: 100% Complete

Back to Table of Contents As of 2807000MAY20




) <A <A
US Army Corps LOTTER BUILDING MILWAUKEE COUNTY HOC — FRANKLIN, WI
rEnneers HOTEL TO HEALTHCARE (H2HC)

B 7 e Plans Key:

+ 30 Beds Low-Acuity (K) e

Location: Franklin, WI

MSC: Mississippi Valley Div (MVD);

E ting: Great Lak dRi Div (LRD) * In-Line Bulk Oxygen (K) P
xecuting: Great Lakes and River Div ’
FEMA Rg T * 90 Beds Non-Acute - M
egion- (M, N, P - 30 Beds Each) w7 Fops | O |
Contractor: GILBANE « Modify all Dorms to Include ik
Type: (H2HC) Showers
Patient Type: COVID-19 * New 150K Back-Up Y
Facility Size: 17,500 SF Generator/ATS
achty stze- -7, * Modify Staff Support Areas
Bed Capacity: 120 (30 low acuity / 90 non « Service HVAC and Adjust g
acute) for Negative Pressure — st
Address: 8885 S. 68t Street, West Allis, WI -

53214

Timeline

Assessment MA received 17 APR 20
Construction MA received 30 APR 20
Contract Awarded 30 APR 20
Construction Start 04 MAY 20
Required Delivery 29 May 20

Estimated Completion 21 MAY 20

r| S

=
=

1= m_ﬂ'ﬂ }1—

Actual Completion

Total Construction Days 17 Days

Notes: 100% complete
30 Day period of performance

-

Completing window “frosting” for the HOC Staff transporting bunks into the
print shop dormitories

As of 2807000MAY 20



\'ﬁ'\ KALISPELL REGIONAL MEDICAL CENTER - KALISPELL, MT
Corps ARENA TO HEALTHCARE (A2HC) *

of Engineers.

Alternate Care Facility Overview

Location: Kalispell, MT \I l‘”l_m L-!!-I;_L-_-M-;ll 1
MSC: Northwestern Division (NWD) | N "T— — |
FEMA Region: VIl ———— SRR Iy

Contractor: TBD

Type: Arena (A2HC)

| \-%\ =H===ﬂ

| I I H-ﬁw-ﬂ-ﬁlli

e e e e
[ nsuLaTiON FRAMING | MED GAS B ccecTricAL

B - vuvenc DRYWALL [ compLeTE

Patient Type: NON-COVID

Facility Size: 26,250 SF

Bed Capacity: 100

Address: 310 Sunnyview Lane, Kalispell, MT 310 Sunnyview Lane, Kalispell, MT 59901
59901

Timeline Projected Bed Shortfall 07 JUN — 14 JUN

In Progress Photos

Assessment MA received 18 MAR 20

Construction MA received 15 APR 20

Contract Awarded 05 MAY 20 Kobsped

Construction Start 06 MAY 20 *

Required Delivery 26 MAY 20 4

Estimated Completion 26 MAY 20 2 S | T
Actual Completion TBD ] o

Total Construction Duration | 21 Days Fgh N

Notes: 100% Complete EYF  Helema

As of 2807000MAY 20



\ﬁ\ NASHVILLE GENERAL HOSPITAL — NASHVILLE, TN
HOSPITAL TO HEALTHCARE (H2HC) *

of Engineers.

Alternate Care Facility Overview

Location: Nashville, TN

Plans Key:

MSC: Great Lakes & Ohio River Div. (LRD) .
Patient Spaces

FEMA Region: IV

. Nursing Stations
Contractor: Turner Construction Company g

(TCCo)

Notes:
Left: 2nd Floor —
27 Patient Care

Type: Hospital (H2HC)

Patient Type: COVID

— : Spaces
Facility Size: 26,292 sqg-ft 3 g g :

_ . =< 1| Right: 8th Floor -
Beds: 67 ; " 40 Patient Care
Address: 1818 Albion St. Nashville, TN 37208 Spaces

Timeline Projected Bed Shortfall 31 May — 07 June

Assessment Completed 10 APR 20
MATO received 01 MAY 20
Contract Awarded 01 MAY 20
ashville

Construction Start 04 MAY 20 *
Required Delivery 29 MAY 20 lenfesses
Estimated Completion 29 MAY 20 {

Memphis L ;
Actual Completion TBD " ol SR 4 W 1 W 2

k ] - \‘ i; o “’;;jw p: _\‘, b
Total Days 19 . Y 3 L = . g ,

) 1) Overhead Mechanical, Electrical, Plumbing, and MedGas continues progress on

Last 24: 95% Complete. All trades continue the 8th floor. 2) Flooring begins on portions of the 8th floor in corridors and patient
work on the 8th floor as individual patient care care spaces.
continue to be developed.

As of 2807000MAY 20



US Army Corps
of Engineers.

ST. LUKE’S MEDICAL CENTER - PHOENIX, AZ

HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview

Location: Phoenix, AZ

MSC: South Pacific Division (SPD)

FEMA Region: IX

Contractor: Aptim Fed. Serv., LLC

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: 219,000 SF

Bed Capacity: 254

85006

Address: 1800 E Van Buren St., Phoenix, AZ

Timeline Projected Bed Shortfall 07 JUN — 14 JUN

Notes:
1 building with 7
patient floors, not
all floors have the
same layout. This
is an example of
the 7t Floor, that
shows 2 beds per
room, and 52 bed
spaces. State ask
is 254 beds

@3 = bed space

3 = staff/fadmin

>y Flagstaff
0 s
Lake
Havasu "
(CW Pre?coﬁ o
; 17/

Arizona

Phoen |=. Mesa

Assessment MA received 24 MAR 20
Construction MA received 31 MAR 20
Contract Awarded 11 APR 20
Construction Start 12 APR 20
Contractual Completion 31 MAY 20
Estimated Completion 31 MAY 20
Actual Completion TBD

Total Construction Duration 50 Days
Notes: 99% Complete; Construction for initial
SOW was completed on 02 MAY. Work from
add-ons/mods is currently ongoing an expected
to be complete by 31 MAY 20.

Back to Table of Contents

As of 2807000MAY 20



F<ic COMMERCIAL APPEAL BUILDING — MEMPHIS, TN
ARENA TO HEALTHCARE (A2HC)

US Army Corps
of Engineers.

Location: Memphis, TN

MSC: Great Lakes and River Div (LRD)
Executing: Mississippi Valley Div (MVD)

FEMA Region: IV

Contractor: AECOM

Type: Arena (A2HC)

Patient Type: COVID-19

Facility Size: 140,000+/- sq ft

Beds: 401 (368 PCS, 33 PIU)

38103

Address: 495 Union Ave, Memphis, TN

Notes: 97.4% complete

Beneficial occupancy by State, KTR continues
to work punchlist items and HEPA MOD

Alternate Care Facility Overview

Projected Bed Shortfall 17-23 May

Assessment MA received | 03 APR 20 Jonesboro |
Construction MA received 10 APR 20

Contract Awarded 16 APR 20 (
Construction Start 16 APR 20 Memeh®~
Required Delivery 15 MAY 20

Estimated Completion 10 JUN 20

Actual Completion

Total Construction 34 Days

a—

Nurse Station

' ' - Preliminary Site Plan
Preliminary Site Plan [ Room for Admin or Storage (Floor 4) @

(Floor 3) 10’ by 10’ Patient Care Pod
In Progress Photos

26MAY20: Contractors initiating work on HEPA Filter installation
As of 2814D2BRFXRA00MAY 20



E35% MEMORIAL HOSPITAL OF TEXAS COUNTY — GUYMON, OK *.

US Army Corps
of Engineers.

Alternate Care Facility Overview

Location: Guymon, OK

MSC: Southwestern Division (SWD)

FEMA Region: VI

FEMA MATO ($): $675,000

Type: Hospital

Patient Type: COVID

Facility Size: ~8000SF

Beds: 8 Rooms

Address: 520 Medical Drive, Guymon, OK 73942

KTR: Manhattan Construction Company
Award Amount: $475,000
Definitization Date: TBD

EXISTING HOSPITAL

Notes:

Finalized emergency generator
power distribution scheme and
life safety plan.

Infrared imagery was used to
identify roof leak locations for
repair of active leaks.

Installation of in-line booster
fan on patient room exhaust
runs began.

Electrical load tracing &
labeling of all circuitry began in
the patient care areas.
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Floor Plan

Timeline

Location Map

Assessment MA received 19 MAY 20
Construction MA received 22 MAY 20
Contract Awarded 24 MAY 20
Construction Start 26 MAY 20
Contractual Completion 05 JUN 20
Estimated Completion 05 JUN 20
Actual Completion TBD

Total Construction Duration 11 Days
Percent Complete 17%
Notes: Work is 17% complete.

(e}

Guymon

Optima

emorial Hospital
f Texas County:...
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